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1-405 Master Plan Overview



1-405 Master Plan
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Regional Consensus oo
* EIS Record of Decision, 2002 i RIS, S,
 Multimodal, multiagency plan
Roadways

« 2 new lanes in each direction
* Local arterial improvements

Transit & Transportation Choices |
* Bus Rapid Transit system iy |

* New transit centers

BN Added Freeway Lanes & Connections
Twoner lanes added ssoh diestion
onl4 anges upgraded,
key chokepoinis fived at SR 167, 190,
Kibdand and Bothel

* 50% transit service increase

« HOV direct access ramps and flyer stops

——  High Capacity Transit {(HCT} andior
Bus Rapid Transit (BRT) Service
Hew bus rapid ransitsystem depioped

* Managed lanes system
* 5000 new Park & Ride spaces
* 1700 new vanpools

Transit Service
50% Transi service ioregse
Wil HOV lane and diect
acoess improvements

Arterial Improvements
Local arfesials improved

HOV Lane Ascess Point

HCTEBRT Stations
Tennew HCT/ERT staffans

Transit Centers
Wine fransit centers

p @ nd

Environmental Enhancements

Park-andRide Lots
5,000 new park-and-rife spaces
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1-405 Master Plan: Multimodal and making progress

Park and Ride expansions Transit center expansions Bus Rapid Transit stations
138% complete or funded 70% complete 91% complete or funded

* ]

Local arterial improvements Add 2 lanes in each direction Transit service increase
50% complete 45% complete or funded 62% complete or anticipated

Direct Access and Direct Connectors Vanpool service increase Pedestrian/bicycle improvements
40% complete 65% complete or funded
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1-405 d

1-405 Renton to Bellevue
Widening & Express Toll Lanes
$1.22 billion

1-405/NE 132nd
Interchange
$75 million

SR 520/NE 124th
Interchange
$40.9 million

SR 527 to I-5 NB
Peak-Use Shoulder Lane
$11.5 million

NE 85th Street
Inline Station
$260 million
(Sound Transit)

1-405/SR 522 to SR 527
Capacity Improvements
$20 million

(design funding)

elivery schedule and next steps

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029
| |
Contract 1: 1-405/SR|167 Interchange Direct Connector -
Construction " Lg ing County I

Early completion of sections of
Eastside Rail Corridor trai
‘

Open to traffic
1

Award design/
build contract

Open Direct Connector
to traffic

Contract 2: Renton to Bellevue Widening & Express Toll La

IR G o

Award design/
build contract

C e O commeion 3
BRI

Contract 3: Interchange & Capacity Improvements

Construction

SOUNDTRANSIT

cheduled openin

of 1-405 Bus Papid Transit
TS S

|
|
— — — — — — — | — — — '/\
m PEIRW | < > | Constfuction < >
|
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Current and Proposed Projects



Completing the 40-mile corridor

Completed Toll System Projects
v 1-405 Bellevue to Lynnwood Express Toll Lanes (2015)
v" SR 167 High Occupancy Toll (HOT) Lanes
(Extension 2016)
v' 1-405/SR 167 Interchange Direct Connector (2019)

Future/Ongoing Toll System Projects

O 1-405 Renton to Bellevue Widening & Express Toll Lanes
« Construction to begin in 2019
* Open to traffic in 2024

0 522 to SR 527 Capacity Improvements
« Legislature authorized $20 million for preliminary
engineering
« $20 million for right of way included in Governor’s
FY 19-21 budget

« Approximately $450 million needed for construction
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1 Express
Toll L
ZOE °ne Future Express
Xpress A
Toll Lanes Toll Lalnl? Extension

ﬁ Lynnwood

COMPLETE

1 ETL adjacent Bellevue
to the NE 6th 5t to Lynnwood

on/off ramp Express
522 Kirkland Toll Lanes

(2015 open)

® & Peak-Use
Shoulder Lane

FUNDED
S 2 Express
Toll Lanes Seattle )
f 167 Direct
Connector Bellevue
UNFUNDED
I Express Toll @
Lane Extension
Renton to Bellevue
Express Toll Lanes
(2019 construction,
2024 open)
Renton
Tukwila
¢
I-405/SR 167 Interchange
Direct Connector Project
SR 167 '(-;ODE é?)?}isn (2016 construction,
= 2019 open,
2016 extension) pen)
Auburn
167
18
Tacoma
Fife
B 167
Puyallup
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Recently Completed Projects



1-405/SR 167 Interchange Direct
Connector prmwrm. IS

T T
™ - i =

Project Description:

« Built a new flyover ramp
connecting the SR 167 HOT
lanes to the 1-405 HOV lanes

* Relocated a noise wall and
constructed portions of local
streets in the Talbot Hill
neighborhood -

Status:

« Open to traffic February 21
v" 4 months ahead of schedule
v" $100 million under budget
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Fully Funded Projects



NE 132nd Street Interchange

Improvements

Project Description: Status:

» Constructs a new on-ramp to northbound + Funded by Connecting Washington
|-405 and a new off-ramp from » Currently in right of way and access
southbound 1-405 at NE 132nd Street rights acquisition phase

* Builds two roundabouts on NE 132nd » Construction to start in 2021 and open to
Street at the new interchange traffic in 2023
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NE 85th Street interchange

Project Description: Status:

« Constructs a three-level interchange with  * Sound Transit Board contract approval,
the 1-405 mainline, Sound Transit flyer December 2018
stop/direct access (ETL), and NE 85th * Fully funded by Sound Transit
arterial

—
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1-405 Renton to Bellevue
Widening and Express Toll Lanes

Major multimodal elements:

« Adds new capacity and
interchange improvements to
create a dual express toll lane
system between SR 167 in
Renton and NE 6t Street in
Bellevue

« Approx. $710 million
construction upset price

« Bus Rapid Transit infrastructure
(Sound Transit)

« Eastside Rail Corridor Regional
Trail segments (King County)

« Coordination with Mountains to
Sound Greenway trail

7 WSDOT
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memsssm  Express Toll Lanes

General Purpose Lanes

New Auxilary Lanes With
General Purpose Capacity




2025 traffic projections show

substantial benefits

A.M. Peak (2025) P.M. Peak (2025)
Without project With project Without project With project

Northbound Northbound Southbound Southbound

{ ‘ NE8TH ST

NE 8TH ST NE BTHST MEBTH 5T
NEBTHST
NE 6TH ST prp— — mESTHST
NE 4TH ST NE ATH ST
NE 4THST e NEATHET
SE 8TH ST T
55 §THY PR 131171 SE8TH S
A— A
J— — A— _@_
— — — — _ — —
—  —
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112TH AVE SE e L TH AVESE 112TH AVE SE
NE 44TH ST
NE 44TH ST NE 24TH 5T NE 44TH 5T
NE 30TH ST
NE 30THST NE 30TH ST NE 30THST
NE PARK DR
HKE PARK DR NE PARK OR WE PARK DR
SUNSET BLVD NE
SUNSET BLVD NE SUNSET BLVD NE SUNSET ALV NE
169,
169, J% 169,
@ 515 D 515,
.@ 167, 167, 167,

d |

W 0210 R —

TUKWILAPKWV’
v H 23 — —_— BN 2 — — R —
: 5 i g A 5
® = 3
Hov General ? ? |
Purpose Express  General General HOV General  Express
Toll Lanes Purpose Purpose Purpose Toll Lanes
Speeds 45 mph = 50 mph
>60 mph
L B i
- $5 mph - G0 mph [ 20 mph - 35 mph
- 50 mph = 55 mph - <20 mph
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1-405 Renton to Bellevue:
project schedule and status

Status:

Fully funded by Connecting Washington and express toll lane revenue
Environmental assessments published in April and July 2018
Proposers short-listed in December 2018

RFP released on January 7, 2019

Toll authorization bill in 2019 legislative session

Construction scheduled to start in 2019

Open to traffic in 2024

Project Schedule

Dec Jan Feb March April May June July Aug Sept Oct Nov
@ Procurement ’-"‘_’
Contract Last Proposals Bid Notice to
Ad Addendum Due Opening Proceed
Date
‘ Construction-2024

7 WSDOT




1-405 Renton to Bellevue:
partner schedules

2018 2019 2020 2021 2022 2023 2024
A
7’_ WSDOT Engineering |Procurement Tolling Begins
Renton to Bell g
ORI (> (> <O>  Comstucton  <OZ
Express Toll Lanes Project RFP Notice to

Proceed

L rgCourty O

Eastside Rail Corridor

Regional Trail Wilburton Segment Opening
K= . g
T Somotuusr
Sound Transit 1-405 .
Bus Rapid Transit BRT Opening

*Early construction activities could begin prior to 2023.

$860 million
BRT plan
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1-405 Renton to Bellevue coordmatlon

King County, Eastside Rail Corridor Regional Trail
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Partially Funded Projects



SR 522 to SR 527 Capacity
Improvements

LYNBW@OD

Project Description:

Extends dual ETLs from south of SR 522 to
SR 527 and builds direct access ramps at the
SR 522 interchange and a partial direct
access ramp at SR 527

Status:
« Engineering: $20M (FY 17-19 and 19-21)

Z2Bth St SW
b
1

+

1 ]

L Funding Needed:

« Right of way: $20 million (included in
Governor’s FY 19-21 budget)

| . Construction: Approx. $450 million

@ BOTHELL -‘*. r-

) ! -
1 Express Toll Lanes | I MNYNOthst § =
2 Express Toll Lanes !

|
mEmE Pagk s Shoulder Lane

* Direct Access Ramp

| mmm BusShoulder l*' NE 12ath 5588

ME 116th 5¢

From the 2018 legislative
supplemental budget: “...for activities
related to adding capacity on Interstate
= SouNDTRANSIT 405 between state route number 522
BRT Opening and Interstate 5, with the goals of
increasing vehicle throughput and
aligning project completion with the
Ez:il‘i;rry PE/RW Phase 1 CN imple_rr]eptation of bu_s ra|?,id transit in
the vicinity of the project.

Toll Revenue + other sources to be identified
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SR 520/124th Avenue NE
Interchange Project

Project description:

» Builds a new on-ramp to eastbound SR
520 and a new off-ramp from
westbound SR 520 at 124th Avenue
Northeast

* Improves access to the developing e
Spring District, medical district, and
downtown Bellevue

« Upgrades the existing bike path along

d
$
Y

8

o
£
westbound SR 520 > | #
S | N Pupose
Status: rf:} E H Ramp
« $40.9 million funded for preliminary =
engineering and right of way NE &ltth Street ™

« $235 million unfunded for construction |
(2013 estimate)
* Preliminary engineering starts July 2019
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Future Master Plan Projects
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Master Plan elements
in Bellevue

Direct connector ramps
« SR 520 HOV to I-405 express toll lanes
* [-90 HOV to I-405 express toll lanes

New general purpose ramps

« Braided ramps from westbound SR 520
to southbound [-405 and southbound
[-405 to NE 10th Street

* On-ramp from 116th Avenue NE/Lake
Hills Connector to southbound 1-405

« SR 520/124th Ave NE interchange
completion

Options for new ramps/interchange
configurations at NE 2nd Street or Main
Street




Potential options for new interchanges

near downtown Bellevue

NE 2nd Street ramps NE 2nd Street ramps/ Main Street ramps
extension

NE 6th Street

L. NE 2nd Streetm"t?‘,‘ L NE 2nd Strea:‘ I T A L NE 2nd Streetm
;n reet :‘V ] ?Zn ;n Street — g M;i‘n Strect ‘,“.. ? E
* NE 2nd Street on- + NE 2nd Street « Main Street on-ramp
ramp to southbound extension to southbound 1-405
[-405 * NE 2nd Street on- * Northbound 1-405
* Northbound 1-405 ramp to southbound off-ramp to Main
flyover off- ramp to 1-405 Street
NE 2nd Street « Northbound 1-405 off-
ramp to NE 2nd
Street
v WSDOT

NE 2nd Street Ext./
Lake Hills Conn. op-ramp

" NE 2nd Street /

3N SNUBAY L)ZLL

* NE 2nd Street

extension

 Lake Hills

Connector on-ramp
to southbound [-405
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Remaining Master Plan Projects
in Bellevue

[ Legislature/Governor]

Project Prioritization:
« Evaluating system to system/overall t
regional connections WSDOT
« Conducting benefit cost analysis
» Receiving direction from Executive t
Advisory Group
Executive
Advisory
, Group \
Public Interagency
Outreach 9

Group

A

24
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Contact

WSDOT |-405/SR 167 Megaprogram Office
600 - 108th Avenue NE, Suite 405
Bellevue, WA 98004

Kim Henry
HenryK@wsdot.wa.gov
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